MEMO

DATE: March 14, 2020

SUBJECT: REVISED - Temporary Suspension of Bucks, Chester, Delaware and Montgomery County Projects Due to COVID-19

TO: PennDOT Highway Construction Contractors on Projects Situated in Bucks, Chester, Delaware, and Montgomery Counties

FROM: Kenneth M. McClain   /s/ Kenneth M. McClain
District Executive
Engineering District 6-0

On March 12, 2020, Governor Wolf announced measures intended to mitigate the spread of COVID-19 in Pennsylvania. In furtherance of that goal, PennDOT is temporarily suspending operations on all highway construction projects situated in certain geographic boundaries in Engineering District 6-0. The following is a summary of those boundaries and associated timelines;

- Montgomery County – 12:01am on Friday, March 13th
- Delaware County – 12:01am on Saturday, March 14th
- Chester County – 12:01am on Sunday, March 15th
- Bucks County – 12:01am on Sunday, March 15th

These suspensions will continue until further written notice from the Department.

PennDOT is taking this action pursuant to §105.01(b) of Publication 408. Contractors are advised to consult the following sections of Publication 408 with respect to their maintenance obligations during the temporary suspension: §105.13(b), with respect to maintenance of performed work; and §902 with respect to maintenance and protection of traffic during the temporary suspension. If a tow truck service is provided as part of the construction contract, those services are to remain active on the project throughout this temporary suspension. These services have been deemed necessary for public safety.

Requests for contract adjustments because of adverse impacts, if any, of the temporary suspension upon the cost and/or time of performing the respective contracts will be evaluated pursuant to Publication 408 §110.02(c). Please note that all such requests should be submitted after the resumption of work in accordance with all requirements of the specifications.
Questions during the temporary suspension should be directed to Harold Windisch, P.E., Assistant District Executive for Construction, at hwindisch@pa.gov, or to the members of his staff assigned to the various projects at their respective email addresses.