

PROJECT FACILITATION TYPE SCORE SHEET

ECMS Number: _____ SR: _____ SEC: _____

	Scoring Factors			Risk Score (1-5)
Project Duration	Less than 60 days	60-150 Days	Greater than 150 Calander Days	
Number of 3rd Parties	Less than 3	4-6	More than 6	
Project Cost	Less than \$5,000,000	\$5,000,000 to \$15,000,000	Greater than \$15,000,000	
ADT	5,000	15,000	25,000	
Number of Project Risks	Few risks with minor cost and/or time impacts.	Typical [project with moderate risks.	Many risk with significant cost and/or time impacts.	
Schedule Risks	Minimal constraints. Low liquidated damages and/or potential incentive.	Limited anticipated constraints. Average Liquidated Damages and/or potential incentive.	Many anticipated schedule constraints. High liquidated damages and/or potential incentive.	
Team Relationships	Team has worked together before and has solid partnering foundation.	Team has no prior experience working together.	Team has poor prior partnering relationship.	
Total Risk Score				

Risk Score Range	Recommended Facilitation Type
5-13	Internal Facilitation
14-27	Semi-Formal Facilitation
28-35	Formal Facilitation